- QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd  Phone 415-778-0999 x 24

Project Manager Loren E. Clark 530-889-7470

CALFED Project# 97-NOS
Quarter Ending JuIX 10, 1999

g Deliverables
Name of Due % of Work Date Deliverable
Deliverable . Date Complete Complete
Task 1 ‘ ' '
Subtask a Development of Plan Anticipated
Objectives N/A - 80% August 15, 1999
Subtask b Watershed September
Assessment 1999 . 15% Not Complete
Subtask ¢
Subtask d
Subtask e
Narrative
1. Description of activities performed during the quarter, by task. (see attached)
2. Problems and delays encountered by task. (see attached)
‘ 3. Other issues or comments.
4. Please identify your projected expenses for each of the next three months in the following

quarter to assist in the timing of State bond sales that fund this project.

Month 1 $0.00  Month2 § 570.00  Month 3 $ 0.00 _ Total for quarter $ 570.00
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Narrative Explanations

1. Quarterly Activities — The chiéf activity during this quarter has been the preparation of
plan objectives with the assistance of the Auburn Ravine/Coon Creek Coordinated
Resource Management Plan (CRMP) ad hoc Plan Objectives Committee.

The Committee has met on 4 occasions to date to discuss and develop the plan objectives
that will be used for the following purposes: 1) to serve as a set of objectives for the
development of an Auburn Ravine/Coon Creek Ecosystem Restoration Plan (ERP)

. consistent with CRMP goals and objectives, 2) to provide consensus between CRMP
members on the basic purpose and the objectives to be met through the preparation of the
ERP, 3) to define the geographic scope of the plan area, and 4) to provide a guideline for
the preparation of a request for proposals for a subcontractor to assist in the preparation
of the ERP. '

Additionally, the initial draft objectives were presented to active CRMP membership on
June 9, 1999 for discussion purposes. '

2. Problems and Delays — The preparation of the plan objectives is requiring the
participation of key stakeholder interests including the water purveyors who use the
streams within the watersheds to deliver a significant amount of agricultural irrigation
water. In that the objectives must be developed through consensus, the negotiations
have required numerous meetings and discussions in order to agree upon the objectives.
Following the consensus of the ad hoc committee it will be necessary for the active
CRMP membership to agree to objectives. It is anticipated that the CRMP members
will be presented with the draft objectives in August at their monthly meeting.
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